

**PA Department of Education  
Pilot Statewide Program-to-Program Articulation Agreement Process  
April 2010**

**Pilot PAC Timeline**

**The pilot projects will run for six months, with the participating institutions implementing the program-to-program articulation agreements by Fall 2011.**

<b>Task</b>	<b>Deadline</b>
Pilot field of study areas identified	January 2010
Pilot process and workflow developed with TAOC	March 2010
PDE emails TAOC w/ process and requests sectors collaborate to identify PAC representatives by April 9	March 17, 2010
TAOC sectors identify respective representatives for each PAC	April 9, 2010
PAC members meet for initial meeting where they receive official charge, list of milestones and deliverables and orientation	April 30, 2010
PACs provide draft agreements to PDE	August 30, 2010
PDE makes draft agreements electronically available for comment from the campus communities	September 1, 2010
Deadline for campus communities to provide PDE with feedback concerning draft agreements	September 22, 2010
Feedback summarized and provided to TAOC and the pilot PACs	October 1, 2010
Deadline for Pilot PACs to consider feedback and submit final agreement to TAOC	October 15, 2010
TAOC reviews and approves agreements	October 29, 2010
TAOC meets to review pilot articulation process and recommend model to be used by future PACs	No later than November 12, 2010
Institutions implement articulation agreements in Psychology and Mathematics	Fall 2011